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Berkeley National Laboratory
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SPONSOR:

PROJECT NO.:

BUDGET:

COMPLETION:

DESCRIPTION:

STATUS:

Operations ¢ Facilities Division

B6 Construct X-Ray Tomography Lab
PROJECT REPORT
October, 2005
U.S. Department of Energy
Office of Science
Office of Laboratory Operations and ES&H (SC-80)
Structural Biology Division
KA1102080
$240,000
December, 2005

This project is to convert an existing office space in Building 6, Room 2145,

Preliminary engineering.

Planned %
Project Phase Complete Actual % Complete
Design 0% 0%

Construction 0% 0%
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PROJECT TITLE: B6 Construct X-Ray Tomography Lab

Year Funded: 2005

Building: 6 Architect:
Project No: KA1102080 Struct Engr:
Account No: FM5600 Mech Engr:
Fund Type: GPP Elect Engr:
Status: FE IHEM Engr:

Warren Ng
Max Ostas
Louis Chan
Virgil Alonzo
John Fiegel

PM:

PA:

Client:

Report Period:
NEPA/SARS:

Charles Taberski
Jackie Bess
Carolyn Larabell
09-2005

Jun-05

A. ASSESSMENT:

1. Major Accomplishments:

Work has started on the remodel of the 80-151 office spaces.

2. Developments Affecting Cost Estimate & Schedule:

Scope was reduce. The 2-2265 space has been deleted from the project scope. Office spaces in 80-151 will be
remodeled instead. The project budget has been reduced by $50K accordingly.

3. Brief Assessment of Overall Project:

On schedule and within budget.

4. Environmental/Safety Documentation:

NEPA: 5/2005
CEQA: 5/2005
SARS: 5/2005
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&l Title | 50% 50%
Title Il 0% 0%
Title I 0% 0%
2.0 Construction 0% 0%
C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual
Project Authorization
1.0 Engineering, Design & Insp.
Title | Authorization 04-05 06-05
Title | Start 04-05 06-05
NEPA Approval 05-05 05-05
SARS Approval 05-05 05-05
« Title | Completion 05-05 07-05
Title 11 Authorization 05-05 07-05
Title Il Start 05-05 07-05
Release For Bid 06-05 08-05
Receive Bids 06-05 09-05
« Title Il Desigh Completion 06-05 09-05
Title 11l Authorization 06-05 10-05
Title Ill Start 06-05 10-05
2.0 Construction
Subcontract Award 06-05 10-05
Construction Start 06-05 10-05
"As-Built" Drawings 08-05 01-06
« Construction Completion 07-05 12-05
Title Il Completion 08-05 12-05
Final Report/Close-Out 09-05 03-06
D. COST REPORT:
Amount ($K)
Est. to Total Est. Percent
WBS Description Complete [ Cost to Date Liens Cost App'd Budget| Cost Plan Complete
A=F-B B C D=A+B E F G=B/F
1. Engineering, Design & Insp. 23 13 0 37 37 37 36%
2. Construction 88 12 0 100 100 100 12%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 17 0 0 20 20 20 2%
Subtotal 129 28 0 157 157 157 18%
5. Contingency 33 0 0 33 33 33 0%
Total 162 28 0 190 190 190 15%
Change Since Last Rep (7) 7 0 190 190 190 0%
DOE/HQ Obligations to Date: $28 K
Cost to Date: $28 K
Percent Spent (B/D) = 15% Outstanding Liens to Date: $2 K
Total Obligation (B+C) = $28 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $190 K End of FY Uncosted Balance: $0 K
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